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ESTIMATE RUN 08/03/2002

ESTIMATE SUMMARY 14:16:52
CONTID: C13817 ESTIMATE NO: 0001 PROG SPEC YR: 1999
PCN: 13817-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 13.0 DAYS TIME ALLOW: 75 WORK DAYS
SH 40 Kansas-West PERCENT TIME:  17.33 ORIG TIME ALLOW: 65 WORK DAYS
PROJECT NO: NH 0405-029
SH 40 Kansas-West
NAME OF ROAD:
PROJECT COUNTIES:  CHEYENNE, REGION 1
CONTRACTOR:
LAFARGE NORTH AMERICA INC. PAY PERIOD ENDING 07/31/2002 DATE TIME STARTED 07/15/2002
1800 N TAFT ROAD DATE LET 03/28/2002 DATE WORK BEGAN
DATE AWARDED 04/02/2002 DATE TIME STOPPED 11/11/2002
DATE CONTRACT EXECUTED  04/24/2002 DATE ACCEPTED 11/11/2002
FORT COLLINS CO 80521 970 407-3600 DATE NOTICE TO PROCEED  07/15/2002
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,780,733.58 PARTICIPATING $ 229,518.19 $ 229,518.19
AWARD PROJECT AMT: $  3,143,089.80  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 6.07% TOTAL EARNINGS 229,518.19 229,518.19
FUNDS AVAILABLE: $ 3551,21539  STOCKPILED MATERIALS 585,039.69 585,039.69
GROSS EARNINGS 814,557.88 814,557.88
TOTAL CLAIMS: $ 0.00 RETAINAGE -233.68 -233.68
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 814,324.20 814,324.20
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 814,324.20 814,324.20
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 814,324.20
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ESTIMATE NO: 0001
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CONTID: C13817 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 13817-BID ESTIMATE RUN
PROJECT: NH 0405-029 ESTIMATE NO: 0001
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0050 MATERIAL ALLOWANCE COMBINED AGGREGATE(61%) 0.000
TON 27,388.649 356,874.10
13.03000 27,388.649 356,874.10
0055 406-09500 *COLD BITUMINOUS PAVEMENT (RECYCLE) 294,853.000 0.000
SY 68,328.000 95,659.20
1.40000 68,328.000 95,659.20
0060 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 22,251.000 0.000
GAL 0.000 0.00
0.90000 0.000 0.00
0065 411-90040 *RECYCLING AGENT 187,272.000 0.000
GAL 47,588.740 52,347.61
1.10000 47,588.740 52,347.61
0070 603-15021 21 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 64.000 0.000
LF 0.000 0.00
33.25000 0.000 0.00
0075 603-30018 18 INCH STEEL END SECTION 2.000 0.000
EACH 0.000 0.00
185.00000 0.000 0.00
0080 603-31321 21 INCH EQUIVALENT ARCH STEEL END SECTION 2.000 0.000
EACH 0.000 0.00
190.00000 0.000 0.00
0085 603-31336 36 INCH EQUIVALENT ARCH STEEL END SECTION 2.000 0.000
EACH 0.000 0.00
350.00000 0.000 0.00
0090 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,800.000 0.000
LF 0.000 0.00
12.00000 0.000 0.00
0095 606-02005 *END ANCHORAGE (FLARED) 0.000 0.000
EACH 0.000 0.00
1,300.00000 0.000 0.00
0100 626-00000 *MOBILIZATION 1.000 0.000
LS 0.250 15,000.00
60,000.00000 0.250 15,000.00



CONTID: C13817 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 13817-BID ESTIMATE RUN 08/03/2002
PROJECT: NH 0405-029 ESTIMATE NO: 0001 14:16:52
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0105 627-00005 EPOXY PAVEMENT MARKING 963.000 0.000
GAL 0.000 0.00
62.55000 0.000 0.00
0110 627-00012 PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 615.000 0.000
GAL 65.000 828.75
12.75000 65.000 828.75
0115 627-30410 PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWASKOP 254.000 0.000
LINE)
SF 0.000 0.00
10.10000 0.000 0.00
0120 630-00000 *FLAGGING 3,997.000 0.000
HOUR 502.000 8,534.00
17.00000 502.000 8,534.00
0125 630-00007 *TRAFFIC CONTROL INSPECTION 36.000 0.000
DAY 4.000 400.00
100.00000 4.000 400.00
0130 630-00012 *TRAFFIC CONTROL MANAGEMENT 76.000 0.000
DAY 13.000 5,525.00
425.00000 13.000 5,525.00
0135 630-80001 *FLASHING BEACON (PORTABLE) 4.000 0.000
EACH 2.000 400.00
200.00000 2.000 400.00
0140 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 0.000 0.000
EACH 0.000 0.00
150.00000 0.000 0.00
0145 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 6.000 0.000
EACH 3.000 180.00
60.00000 3.000 180.00
0150 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 69.000 0.000
EACH 32.500 2,665.00
82.00000 32.500 2,665.00
0155 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000
EACH 4.000 420.00
105.00000 4.000 420.00
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PCN: 13817-BID ESTIMATE RUN 08/03/2002
PROJECT: NH 0405-029 ESTIMATE NO: 0001 14:16:52
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0160 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 64.000 0.000
SF 32.000 480.00
15.00000 32.000 480.00
0165 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 0.000
EACH 1.000 10,500.00
10,500.00000 1.000 10,500.00
0170 630-80360 *DRUM CHANNELIZING DEVICE 100.000 0.000
EACH 50.000 2,750.00
55.00000 50.000 2,750.00
0175 630-80380 *TRAFFIC CONE 140.000 0.000
EACH 70.000 560.00
8.00000 70.000 560.00
0180 700-70002 F/A ANTICIPATED CMO 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0185 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0190 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 34,056.390 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0195 700-70020 F/A ON-THE-JOB TRAINEE 0.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0200 700-70022 F/A OJT PILOT 1,771.200 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0205 700-70025 F/A QUALITY INCENTIVE PAYMENT 99,877.900 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0210 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PCN: 13817-BID ESTIMATE RUN 08/03/2002
PROJECT: NH 0405-029 ESTIMATE NO: 0001 14:16:52
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0215 700-70035 F/A HAUL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0240 900-00012 ADDED ITEM (FOOT)/ SHOULDER STABILIZATION (4') (CO #2) 50,688.000 0.000
LF 0.000 0.00
1.21000 0.000 0.00
0245 900-00012 ADDED ITEM (FOOT)/ SHOULDER STABILIZATION (1.5") (C (o] 104,890.000 0.000
#2
) LF 0.000 0.00
0.34000 0.000 0.00
0250 304-09000 ABC (SPEC) ABC (SPECIAL) (PLACE) (CO #2) 430.000 0.000
cY 0.000 0.00
5.70000 0.000 0.00
0255 700-70220 F/A PHONE SERV MCR LINE #1 0.564 0.000
FA 0.000 0.00
1,000.00000 0.000 0.00
0260 202-00220 REM ASPHALT MAT MCR LINE #2 2,341.000 0.000
SY 0.000 0.00
2.50000 0.000 0.00
0265 606-02003 END ANCHOR (NONFLARED) MCR LINE #3 8.000 0.000
EACH 0.000 0.00
1,760.00000 0.000 0.00
CAT 0200 CURRENT AMT$ 3,765,983.58 $ 799,807.88 $ 799,807.88
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0220 620-00001 FIELD OFFICE (CLASS 1) 1.000 0.000
EACH 1.000 5,500.00
5,500.00000 1.000 5,500.00
0225 620-00011 FIELD LABORATORY (CLASS 1) 1.000 0.000
EACH 1.000 5,000.00
5,000.00000 1.000 5,000.00
0230 620-00015 FIELD LABORATORY (STATE FURNISHED) 1.000 0.000
EACH 1.000 2,850.00
2,850.00000 1.000 2,850.00
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CONTID: C13817
PCN: 13817-BID ESTIMATE RUN 08/03/2002
PROJECT: NH 0405-029 ESTIMATE NO: 0001 14:16:52
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0235 620-00020 SANITARY FACILITY 2.000 0.000
EACH 2.000 1,400.00
700.00000 2.000 1,400.00

CAT 0400 CURRENT AMT$ 14,750.00 $

PROJECT TOTAL CURRENT AMT $ 3,780,733.58

14,750.00 $ 14,750.00

$

814,557.88 $  814,557.88



